

Crane, Andrew

From: Crane, Andrew
Sent: Tuesday, 27 October 2020 8:53 AM
To: Grant Atherton; Wheeler, Brad (DoJ); Foster, Michelle (DoJ); mark
Subject: RE: Northern Prison Project Action Items

Thanks Grant.

Andrew Crane
 Manager, Policy, Advice and Regulatory Services
 Natural and Cultural Heritage Division
 DPIPWE
 0407 547 115
 Please note: I no longer have a landline

This copy is not a complete
 copy of the original record

From: Grant Atherton s.36
Sent: Monday, 26 October 2020 6:26 PM
To: Wheeler, Brad (DoJ) <Brad.Wheeler@justice.tas.gov.au>; Foster, Michelle (DoJ) <Michelle.Foster@justice.tas.gov.au>; mark s.36 <mark.s.36@justice.tas.gov.au>; Crane, Andrew <Andrew.Crane@dpiipwe.tas.gov.au>
Subject: Northern Prison Project Action Items

Hi all,

As discussed at the meeting this afternoon, the following actions are required:

1. Andrew to liaise with the FPA regarding whether a Forest Practices Plan would be required and advise outcome.
2. Michelle to check with Andrew in regards to a Permit to Take being required.
3. Michelle & Andrew to discuss with Parks as the land owner regarding the circular discussions.
4. Mark to provide brief email in regard to Commonwealth referral for the full project.
5. Grant to confirm drilling hole locations (coordinates) & numbers.
6. Grant to delay drillers until further notice.

Regards,
 Grant

Grant Atherton
 PRINCIPAL
 s.36

JOHNSTONE, MCGEE & GANDY PTY LTD

117 Harrington St, Hobart TAS 7000
 ACN 009 547 139 ABN 76 473 834 852

s.36
 Web <<http://www.img.net.au>>
 Email Confidentiality Notice and Disclaimer



Message protected by MailGuard: e-mail anti-virus, anti-spam and content filtering.
<http://www.mailguard.com.au>